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Presentation Outline 

Existing Task Orders Progress 

Houston-Moore Group (HMG) Task Order Progress Update 

ProSource Task Order Progress Update 

Ulteig Task Order Progress Update 

URS AWD Progress Update 
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Existing HMG Task Order Progress 

Task Order 1 - Design Project Management 
Coordinated and met with PMC, Sponsors, and USACE as needed 

Task Order 2 - Work  Package 2 (CR-31 Bridge) 
Prepared 90% Bridge and Channel Design, responded to ATR comments 

Developed final plans and specifications 

Coordinated with USACE on Reach 1 design connections and undulation 
grading 

Task Order 3 - Work  Package 4 (I-29 and CR-81 Bridges) 
Prepared 90% Bridge and Channel Design, responded to ATR comments 

Developed final plans and specifications 

Coordinated with USACE, BNSF Railway, and NDDOT on design elements 

Task Order 4 - Work  Package 7 (CR-32 & CR-22 Bridge) 
Prepared 90% Bridge and Channel Design, responded to ATR comments 

Developed final plans and specifications 

Designed construction detour routes 
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Existing HMG Task Order Progress 

Task Order 5 – Post Feasibility Engineering Analysis 
Finalized Technical Memorandums have been finalized 

Task Order 6 – Land Management Services 
Coordinated right of entry for field activities 

Participated in hardship acquisition 

Task Order 7 - Recreation and Use Master Plan and Design 
Designed Reach 1 and Reach 2 EMB undulations for recreation 
features 

Designed undulations for Reach 3 and Bridge design reaches 

Developed Bridge Aesthetics plan 

Task Order 8 - Work-In-Kind (WIK) 
Finalized outstanding technical memorandums 

Coordinated with MnDNR on geomorphology 
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Existing HMG Task Order Progress 

Task Order 9 – Hydrology and Hydraulic Modeling 
Participated in Maple River Aqueduct Physical Modeling activities 

Updated Phase 7 HEC-RAS hydraulic model 

Finalized Extreme Rainfall Analysis Report 

Updated hydraulic modeling for Phase 2 Probable Maximum Flood (PMF) 

Task Order 10 – Utilities Design and Identification 
Coordinated with utility companies and USACE 

Identified utilities south of I-94 

Task Order 11 - Work  Package 11 (Reach 6 and CR-20) 
Initiated planning for field survey and geotechnical field work 

Task Order 12 – Work Package 13 (CR-10) 
Design work paused 
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Existing HMG Task Order Progress 

Task Order 13 – Levee Design and Design Support 
Red River (In Town) Levees 

Conducted geotechnical investigations and field survey in 2nd Street North 
area 

Support of Oxbow Area Levees – assisting USACE design team 
Preliminary planning and design for proposed Oxbow/Hickson/Bakke 
Levee 

Planning for geotechnical field work for Oxbow/Hickson/Bakke Levee 

Developed preliminary concepts for staging area non-structural 
improvements 

Preliminary planning and design for proposed levees in Christine, 
ND, Comstock, MN, and Wolverton, MN 
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Existing HMG Task Order Progress 

Task Order 14 – Transportation and Local Drainage 

Master Plans South 

Transportation Plan  

Coordinated with Cass County on south of I-94 

Planned meetings with Township officials 

Initiated design of Local Drainage Plan South 

Initiated design of I-29 South, Cass County Highway 16 

Interchange 
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Existing ProSource Task Order Progress 

Task Order 1 – Land Management Services (Appraisals 

and Property Acquisitions) 

No activity this month 
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Existing Ulteig Task Order Progress 

Task Order 1 – Land Management Services (Appraisals 

and Property Acquisitions) 

No activity this month 
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Existing URS AWD Progress 

Cultural Resources Inventory 

Contacting and planning for spring 2013 field work 
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